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1. Originator 2. LogDate: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm#: | 7. Dept.

Evan Winston (o / ! 3 / o0 CO'DC'SS 301.925.0348 2013 DEV/CO

8. CCR Title: Test Executable 5A.08 Faun Edsel.01a (Pull Monitor Clean-up). Delivery to EDC only.

9. Originator Signatu 10. Class 11. Type: 12. Need Date: 13Junc2000

M c //3‘ /Mm CCR

W 14. Category of Change: 15. Priority: {If “Emergency”
r 7"\ (%4 Update ECS Bassline Doc. fillin Block 28).
Gy~ JoA VTS C#/Z /é’ﬁ o Emergency

16, Documentation/Dra®ings Impacted: 17, Schedule 18. Cl(s) Affected:DsSt
N/A Impact:
N/A
19. Release Affected by this Change: 20, Date due to Customer: | 21. Estimaied Cost:
5A Nene - Under 100K

22, Source Reference:  [XINCR (attach} [ |Action ltem [ _|Tech Ref. [_JGSFC [ ]Other:
NCRs ECSed24356 [ and 26725--dup of 24356]

23. Probiem: (use additional Sheets if necessary)

Pull Monitor clean-up wags partially fixed in TE Edsel.01 but is sfill causing problems at EDC Fix remaining issues(still cores and a
directory remains to be cleared).

Pull Monitor Clean-up is too slow. Operational work-arounds are not acceptable.

24. Proposed Solution: (use additional sheets if necessary)

Apply the fixes merged for 24356 [26725]. Fixes for Pull Monitor clean-up. These fixes are in the PullMonitorServer.

For Edsel.01a the remaining issues (still cores and a directory remains to be cleared) are fixed in a developer's view and will be
tested and verified by EDC prior to an TE Edsel.02 release.

CM provide tar file to SMC. SMC provide access to the file(s} to EDC.

25. Alternate Sclution: (use additional sheets if necessary)
Take no action now and wait until 5B is available at the DAACs,

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
DAACs must continue to work arcund the problems and/or modify operating procedures.

27. Justification for Emergency (If Block 15 is “Emergency”):
Resolves DAAC operational problem.

w{ lisf 2000 W eh2)zevs
28. Site(s) Affected: LIEDF LJPVC QRAVATC JEDC QX GSEC [XILaRC [XINSIDGC DASMC LIAK LIJPL
(Jeoc [ 1DG Test Cell  [Iother
29. Board Comments: 30. Work Assigned To: | 31, CCR Closed Date:

32, EDF/SCDV CB Chair (Sign/Date); Disposition{ Approved ) App/Com. Disapproved Withdraw Fwd/ESDIS ERB
ﬁ\f A1 FatEes,
33. M&O air (Siga/Date): Dispositlo@pp&om. Disapproved Withdraw Fwd/ESDIS ERB
W o
34. ECSCCB dhalr Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
CMO1JACO ECS/EDF/SCDVIMEO
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ADDITIONAL SHEET
CCR #: M Rev: Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/ICO

Title of Change: Test Executable 54.06 Faun Edsel.01a (Pull Monitor Clean-up). Delivery to EDC only.

CM: PLEASE, build SGI TAR file(s} for the listed files from current sandrzej_pull5A view and provide to the SMC.

fecs/formal/DSS8/bin/sgien32/EcDsStPullMonitorServer

SMC: Receive the TAR file(s) and make available to EDC.

EDC Install Instructions:

Change requested by EDC -- problem exists at all DAACS.

1. 1. Get File from SMC distribution;

Use the 'cp’ from the command ling to install/replace files. This file occurs within the EcDsStPullMonitor.pkg {only the server file

is delivered with this Test Executable).

2. REPLACE all ocourrances of the file included with this TE mode-by-mode, using the same permigsions levels and
ownerships as previous file.

3. EDC is to test and verifiy this TE and report back to Development Construction Office with the result. If salisfactory, an
EDsel.02 will be issued.
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